

BOYNTON LANDINGS EXTERIOR REPAIR & WINDOW REPLACEMENT PROJECT



SITE UTILIZATION & PHASING PLAN

LEGEND

BLDG #	TIMEFRAME
BLDG. 2307	May 16 - July 1
BLDG. 2305	July 2 - Aug 16
BLDG. 2313	Aug 17 - Oct 2
BLDG. 2315	Oct. 3 - Nov. 17
BLDG. 2317	Nov 18 - Jan 3 (2025)
BLDG. 2319	Jan 4 - Feb 18
BLDG. 2311	Feb 19 - April 4
BLDG. 2301	April 5 - May 19
BLDG. 2303	May 20 - July 5
GARAGES JKMN	July 6 - Sep 20
MAINTENANCE	Sep 21 - Oct 15 (END)
CLUBHOUSE - PUNCH	OCT 16 - NOV 15

SITE UTILIZATION & MATERIAL PLAN		SITE PHASING & WORK SCHEDULE PLAN	
WILLIAMS & THOMAS ONSITE OFFICE	WILLIAM & THOMAS ONSITE OFFICE 2315 - UNIT 18	1 2 3	PHASE 1 (4 MONTHS)
STORAGE	STORAGE MATERIALS LAYDOWN MATERIALS EQUIPMENT TRAILER	4 5 6	PHASE 2 (4 MONTHS)
STAFF & VENDOR PARKING		7 8 9	PHASE 3 (4 MONTHS)
MAINTENANCE		J K N M	PHASE 4 (4 MONTHS)
CLUBHOUSE			
GARAGES			

BLDG. #	2307	2315	2311
	2305	2317	2303
	2313	2319	2301